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ESTIMATE RUN 10/07/2004

ESTIMATE SUMMARY 12:15:53

CONTID: C14832 ESTIMATE NO: 0002 PROG 2002

PCN: 14832-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 FY 04 Chip Seals East PERCENT TIME:

PROJECT NO: STA R400-169

R4 FY 04 Chip Seals East

NAME OF ROAD: Includes Highways 59, 71, 39 and 144

PROJECT COUNTIES: MORGAN

CONTRACTOR:

A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 10/07/2004 DATE TIME STARTED 08/23/2004

1935 SNOWY OWL DRIVE DATE LET 06/10/2004 DATE WORK BEGAN

DATE AWARDED 06/15/2004 DATE TIME STOPPED 09/02/2004

DATE CONTRACT EXECUTED 06/28/2004 DATE ACCEPTED 09/02/2004

BROOMFIELD CO 80020 303/464-9267 DATE NOTICE TO PROCEED 08/23/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 954,814.27 PARTICIPATING $ $ 22,003.00

AWARD PROJECT AMT: 1,047,777.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

110.00

11.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/1/2004 ??:??:??

9/1/2004 ??:??:??

88.50%

109,832.53

22,003.00

22,003.00

21,990.07

$

$

$

$

844,981.74

0.00

844,981.74

0.00

844,981.74

-10,398.22

0.00

834,583.52

0.00

AMOUNT DUE 834,583.52 21,990.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,990.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

YUMA
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PCN: 14832-BID ESTIMATE RUN 10/07/2004

PROJECT: STA R400-169 ESTIMATE NO: 0002 12:15:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720

0010 COVER COAT MATERIAL (TYPE II)(SPECIAL) 537,054.000 537,054.000

SY 0.000 0.00

0.94000 537,054.000 504,830.76

409-02055

0015 EMULSIFIED ASPHALT (RAPID-SETTING-2P)(POLYMERIZED) 229,137.000 229,137.000

GAL 0.000 0.00

0.85000 229,137.000 194,766.45

411-10261

0020 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

41,331.06000 1.000 41,331.06

626-00000

0025 *EPOXY PAVEMENT MARKING 1,851.000 1,851.000

GAL 0.000 0.00

45.00000 1,851.000 83,295.00

627-00005

0030 RAISED PAVEMENT MARKER (TEMPORARY) 4,931.000 4,931.000

EACH 0.000 0.00

1.00000 4,931.000 4,931.00

627-00030

0035 *FLAGGING 1,450.000 0.000

HOUR 344.000 6,536.00

19.00000 344.000 6,536.00

630-00000

0040 *PILOT CAR OPERATION 554.000 0.000

HOUR 64.500 2,580.00

40.00000 64.500 2,580.00

630-00001

0045 *TRAFFIC CONTROL INSPECTION 3.000 0.000

DAY 3.000 285.00

95.00000 3.000 285.00

630-00007

0050 *TRAFFIC CONTROL MANAGEMENT 7.000 0.000

DAY 7.000 2,800.00

400.00000 7.000 2,800.00

630-00012

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 65.000 0.000

EACH 49.000 2,940.00

60.00000 49.000 2,940.00

630-80342
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PCN: 14832-BID ESTIMATE RUN 10/07/2004

PROJECT: STA R400-169 ESTIMATE NO: 0002 12:15:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 2.000 6,000.00

3,000.00000 4.000 12,000.00

630-80355

0065 *TRAFFIC CONE 0.000 0.000

EACH 0.000 0.00

5.00000 0.000 0.00

630-80380

0070 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0075 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0080 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0085 F/A ESB PROGRAM 3,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0095 ADDED ITEM (DOLLAR)/ REVISION OF SECTION 105.03 - 
GRADATION PRICE REDUCTION

0.000 -12,175.530

DOL 0.000 0.00

1.00000 -12,175.530 -12,175.53

900-00006

0100 ADDED ITEM (DOLLAR)/ REVISION OF SECTION 105.03 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0105 CONST TRAF SIGN (A) CONST SIGN A 28.000 0.000

EACH 28.000 1,680.00

60.00000 28.000 1,680.00

630-80341

0110 CONST TRAF SIGN (C) 16.000 0.000

EACH 16.000 960.00

60.00000 16.000 960.00

630-80343
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PCN: 14832-BID ESTIMATE RUN 10/07/2004

PROJECT: STA R400-169 ESTIMATE NO: 0002 12:15:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000 0.000

DOL -1,778.000 -1,778.00

1.00000 -1,778.000 -1,778.00

900-00006

CAT 0200 $22,003.00 844,981.74CURRENT AMT 954,814.27 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0090 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

620-00020

CAT 0400 $0.00 0.00CURRENT AMT 0.00 $$

PROJECT TOTAL 22,003.00 $ 844,981.74CURRENT AMT 954,814.27 $$


